From: Hoch, Kevin [Kevin.Hoch@aptim.com]
Sent: Tuesday, June 9, 2020 10:13 AM
To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN
(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN
NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN
NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN
NAVFAC SW SAN CA (USA) [karen.mabbl@navy.mil]; Harbin-Ireland, Angie (angie.harbin-
ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenjl@battelle.org;
berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim
[tim.kemper@aptim.com]; Click, James [james.click@aptim.com]; Ayala, Mike
[Mike.Ayala@aptim.com]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Kalombo, Eddie
[eddie.kalombo@aptim.com]; Killpack, Randall [randall .killpack@aptim.com]; Lightner,
Michael [michael.lightner@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark
[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS)
[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jrdelpo.415

James Rossi [jrossi@ecmconsults.com]; Johnson, Nels
[Nels.Johnson@aptim.com]
CC: Fielding, Daniel [daniel.fielding@aptim.com]; leo.larson@redhorsecorp.com
Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings
Attachments: D2005 CTO 0024 Project QC Meeting No. 024 Parcel E Phase 1 Agenda 2020-
0609.pdf; D0006 CTO 4761 Project QC Meeting 009 Parcel E Phase 3 060920
Agenda_Rev01.pdf

Good morning-

Attached are the materials for the CQC calls for Phase 1 and Phase 3.
Regards,

Kevin

Kevin Hoch
Quality Control Manager

| APTIM Federal Services LLC

925.288.2008
415.572.1814
kevin.hoch@aptim.com

2. APTIM

4005 Port Chicago Hwy, Suite 200




Concord, California 94520



Project QC Meeting #009 Agenda (06/09/2020)
Parcel E Remedial Action — Phase 3

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Start: 1120 End:
Safety Topic: Working around heavy equipment

Old Business
Submittals
e Submittal 001 - Rebar for Seawall
o Submitted to Navy for informational purposes only on 2/17/20
e Submittal 002 — Shoring Design
o Approved by Navy on 03/24/20
Submittal 003 — Slurry Mix Design
o Approved by Navy on 02/27/20
Submittal 004 — Import Fill (Stanford Pile)
o Approved by Navy on 03/24/20
Submittal 005 — Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon
Bay and Hanson Aggregates Sunol Quarry)
o Approved by Navy on 03/24/20
Submittal 006 — Rip Rap Armor Stone (Product data sheets/test reports)
o Approved by Navy 5/18/20
Submittal 007 — Slurry Wall Implementation Plan
o Approved by Navy 5/18/20
Submittal 008 — Filter Fabric Product Data
o Submitted to Navy on 6/01/20
o Note that product data was also submitted for informational purposes for the Geogrid
Reinforcement required for armored revetment at IR02 NW (the project specs for
which do not require government approval)
Submittal 009 — Cone Penetrometer Testing (CPT) Investigation
o Submitted to Navy on 6/08/20

New Business

Status of Work

e Continued Large Debris Radiological Characterization

Installed Sheet Pile Wall along IR-02 Northwest slurry wall alignment
Construction of working platform for slurry wall installation
Received import fill
UXO Construction Oversight
Radiological controls and support
Site maintenance ongoing (BMPs, fencing, etc.)
Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust
monitoring using personal data RAMs (pDRs)
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Project QC Meeting #009 Agenda (06/09/2020)
Parcel E Remedial Action — Phase 3
Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Analytical Results

e See attached

Navy QA Oversight Update

Biologists
UXO
RAD

Visitors

Hamid Naimi — Navy ROICC

Doug Delong — Navy CSO

Jamie DelPozzo — BioMaAS

Chris Perry - BioMaAS

Dave McMurdo — Bellecci

Tim Hughes — BB Hughes Construction

Work to be accomplished the remainder of this week

Complete Installation of Sheet Pile Wall along IR-02 Northwest slurry wall alignment
Continue Large Debris Radiological Characterization

Import clean fill

Construct Working Platform for Slurry Wall Installation

Daily air monitoring

Site maintenance (BMPs, fencing, etc.)

Work to be accomplished in the next two weeks (See attached 2-week look ahead)

Inspections

Large Debris Radiological Characterization
Mobilize S3 for pre-operational test

Set-up & Prep S3 for pre-operational testing

S3 Pre-Operational Testing Meeting with Navy/BCT
Mobilize Slurry Wall Equipment

Setup Slurry Wall Equipment & Batch Plant

Install Slurry Wall @ IR-02

Import clean fill

Daily air monitoring

Site maintenance (BMPs, fencing, etc.)

Preparatory

Initial

Slurry Wall Prep Meeting, to be scheduled for 6/15/20

None

Follow-up

Dust Control and Air Monitoring
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Project QC Meeting #009 Agenda (06/09/2020)
Parcel E Remedial Action — Phase 3

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

Radiological Controls

Topographical Survey

Clear and characterize IR02 Shoreline Debris
Install IRO2-N'W Shoring, Working Platform
UXO Construction Oversight

Initial Radiological Survey

Shoreline Excavation, Waste, Stockpile Activities
Confirmation Sampling

Off-site Work or Materials Testing
e None

Additional Documentation Required
e None

QC, Production Issues
e Site trespassers, theft, vandalism (particularly of the turbidity curtain)

Safety Issues
e All work was completed safely with no accidents or near misses reported.

Items That May Require Revising Project Plans
e None

Action Items
e None

Comments/Questions

3|Page



Analytical Results
Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 3
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-17-D-2006  CTO 4761

Excavation ID

Date
Sampled

Meets
Tier 2
Criteria

Chemicals of
Concern

Comments

EX02NSL01

05/20/20

Copper, zinc, TPH,
DDT, PCB’s

Floor: Copper (1,100mg/kg) exceeds
T2 criteria (620mg/kg) and AR1260
(6.8mg/kg) exceeds Tier 2 criteria
(1.0mg/kg)

West Sidewall: DDT (1.4 mg/kg)
exceeds Tier 2 criteria (0.231) and
AR1260 (1.3mg/kg) exceeds Tier 2
criteria (1.0mg/kg)

EX02NSL02

05/22/20

Copper, lead,
mercury,
molybdenum, zinc,
TPH, DDT, Dieldrin,
PCB’s

North Sidewall: Copper
(5,800mg/kg) exceeds T2 criteria
(620mg/kg), molybdenum (20mg/kg)
exceeds Tier 2 criteria (13.4mg/kg),
DDT (0.69 mg/kg) exceeds Tier 2
criteria (0.231) and AR1260
(34mg/kg) exceeds Tier 2 criteria
(1.0mg/kg)

West Sidewall: DDT (17 mg/kg)
exceeds Tier 2 criteria (0.231) and
AR1260 (63mg/kg) exceeds Tier 2
criteria (1.0mg/kg)

EX02NSL03

05/14/20

Copper, lead,
mercury, cadmium,
DDT, PCB’s

North Floor: Copper (1,800mg/kg)
exceeds T2 criteria (620mg/kg) and
AR1260 (6.8mg/kg) exceeds Tier 2
criteria (1.3mg/kg)

South Floeor: Copper (2,400mg/kg)
exceeds T2 criteria (620mg/kg), DDT
(0.25 mg/kg) exceeds Tier 2 criteria
(0.231) and AR1260 (3.2mg/kg)
exceeds Tier 2 criteria (1.0mg/kg)
Northwest Sidewall: Copper
(790mg/kg) exceeds T2 criteria
(620mg/kg) and AR1260 (6.2mg/kg)
exceeds Tier 2 criteria (1.3mg/kg)
Southwest Sidewall: Copper
(2,400mg/kg) exceeds T2 criteria
(620mg/kg), DDT (1.5 mg/kg)
exceeds Tier 2 criteria (0.231) and
AR1260 (56mg/kg) exceeds Tier 2
criteria (1.0mg/kg)

EX02NSL04

5/14/20

Copper, PCBs

Ready for backfill




Analytical Results
Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 3
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-17-D-2006  CTO 4761

Notes:
Table presents confirmation sample results unless otherwise noted.
¢ Sidewall will be over-excavated 2-feet back from the original sidewall and laterally (10-feet maximum
on each side of confirmation sample location). A confirmation sample will collected at the same depth as

the original confirmation sample and analyzed for the constituent that exceeded Tier 2 criteria in the
original confirmation sample.

Floor will be over-excavated 1-foot deeper and laterally (2.5-feet in each direction from the original
confirmation sample location. A confirmation sample will collected at the same location as the original
confirmation sample and analyzed for the constituent(s) that exceeded Tier 2 criteria in the original
confirmation sample. Unless an additional step-down excavation extends the original planned
excavation depth to below 5 feet, additional sidewall samples are not required and only a replacement
bottom sample will be collected.

See Section 8.3.6 of RAWP and Section 17.1.2 of the SAP



Current Week and Two Week Look Ahead*

Parcel E Remedial Action — Phase 3
Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-17-D-0006 CTO 4761

¢ |nstall Sheet Pile Wall along IR-02 o Weekly CQC Meeting ¢ Demob Sheet Pile Wall ¢ Construct Working Platform e Construct Working ¢ Construct No
e Rad Controls and support (all week) e Complete Sheet Pile Wall installation installation equipment for Slurry Wall Installation Platform for Slurry Working fieldwork
» UXO support (all week) along IR-02 Construct Working Platform for e Large Debris Radiological Wall Installation Platform for
e Air monitoring (all week) e Import clean fill Slurry Wall Installation Screening in EOS-1, EOS-2, Isr:[sjtrz;ﬁa\:\il:rlml
» BMP Inspection/ site maintenance (Daily) * Construct Working Platform for Slurry Large Debris Radiological & EOS-4
Wall Installation Screening in EOS-1, EOS-2, &
EOS-4
06/15/2020 06/16/2020 06/17/2020 06/18/2020 06/19/2020 06/20/2020 06/21/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
¢ Construct Working Platform for Slurry Wall * Weekly CQC Meeting Construct Working Platform for ¢ Construct Working Platform ¢ Construct Working e Construct No
Installation » Construct Working Platform for Slurry Slurry Wall Installation for Slurry Wall Installation Platform for Slurry Working fieldwork
 Rad Controls and support (all week) Wall Installation Large Debris Radiological * Large Debris Radiological Wall Installation Platform for
« UXO support (all week) * Set-up & Prep S3 for POT Screening in EOS-1, EOS-2, & Screening in EOS-1, EOS-2, |  Setup Slurry Wall Slurry Wall
ili i Installation
« Air monitoring (all week) ¢ Mobilize Slurry Wall Equipment _ EOS-4 & EOS-4 Equipment & Batch
e BMP Inspection / site maintenance (Daily) * Set-up & Prep S3 for Pre-operational Set-up & Prep S3 for Pre- e Set-up & Prep S3 for Pre- Plant
e Mobilize S3 for pre-operational test test operational test operational test e Set-up & Prep S3 for
e Slurry Wall Preparatory Meeting Setup Slurry Wall Equipment & e Setup Slurry Wall Equipment Pre-operational test
Batch Plant & Batch Plant
06/22/2020 06/23/2020 06/24/2020 06/25/2020 06/26/2020 06/27/2020 06/282020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
o Set-up & Prep S3 for Pre-operational test * Weekly CQC Meeting Large Debris Radiological ¢ Large Debris Radiological ¢ Large Debris No fieldwork No
e Setup Slurry Wall Equipment & Batch Plant ¢ S3 Pre-Operational Testing Meeting Screening in EOS-1, EOS-2, & Screening in EOS-1, EOS-2, Radiological fieldwork
« Rad Controls and support (all week) with Navy/BCT EOS-4 &EOS4 Screening in EOS-1,
e UXO support (all week) * Setup Slurry Wall Equipment & Batch S3 Pre-Operational Testing e Install Slurry Wall @ IR-02 EOS-2, & EOS4

o Air monitoring (all week)
¢ BMP Inspection/ site maintenance (Daily)
e Set-up & Prep S3 for POT

Plant

Meeting with Navy/BCT
Setup Slurry Wall Equipment &
Batch Plant

Install Slurry Wall @
IR-02

*Subject to change based on field conditions




Project QC Meeting #024 Agenda (06/09/2020)
Parcel E Remedial Action — Phase 1

Hunters Point Naval Shipyard, San Francisco, CA
Contract N62473-12-D-2005 CTO 0024

Start: 1100

End:

Safety Topic: Working around heavy equipment (swing arc, eye contact, etc)

Old Business

Field Change Requests (FCR)

001: Existing SS/SD lines in RA excavations — Navy Approved (05/01/20)
002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration.

— Approval was received by APTIM on 12/31.
003: Former SS/SD trenches in RA excavations - In Navy review
004: Excavation Dewatering - Navy approved 3/12
005: Addition of back-up laboratory (Enthalpy) to expedite TAT —Navy RPM approved
3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 — canceled as Enthalpy
lab closed (permanently out of business)
006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e.
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to
planned Phase 1 RA work outside of IR-02 to identify impacts. — on hold

Submittals

New Business

Submittal 001 — Import Fill (Stanford Pile)

= Approved by Navy on 12/19/19; CDPH 01-08-2020
Submittal 002 — Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon
Bay and Hanson Aggregates Sunol Quarry)

= Approved by Navy on 02/27/2020

Status of Work

e Continued land survey (excavation footprint)
e Continued transferring soil to stockpiles
e Continued excavations:
— EX02B122B R1
o 2 LLRO found (deck marker, Dial box)
e Completed excavations
— EXO02B456
o Identified one MDAS (1.1 anti-aircraft cartridge case)
o Identified 1 LLRO (“button”)
— EX02B412 (step-out)
— EXO02GR184SW
o 2 LLROs found (metal debris)
— EX02SS310
— EXO02GR179SW
o 15 LLRO’s found (“buttons,” metal debris, )
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Project QC Meeting #024 Agenda (06/09/2020)
Parcel E Remedial Action — Phase 1
Hunters Point Naval Shipyard, San Francisco, CA

Contract N62473-12-D-2005 CTO 0024

e Backfilled excavations:
— Analytical results below Tier 2 criteria:
o EX02B442
o EX02B403
o EX02B405

— Pending results (backfilled to provide access for sheet pile installation)

o EX02GR184SW
o EX02SS310
o EXO02GR179SW
e (Collected confirmation samples
e Constructed decon pad and installed rumble strips
¢ Site maintenance (BMPs, fencing, etc.)
e Sanitized all equipment daily

e Conducted upwind and downwind continuous air monitoring as well as work area real-time

dust monitoring using personal data RAMs (PDRs).

Analytical Results
e See attached, new results are highlighted

Navy QA Oversight Update
e Biologists

e UXO
e RAD
Visitors

e Hamid Naimi — Navy ROICC
Doug Delong — Navy CSO
Jamie DelPozzo — BioMaAS
Chris Perry - BioMaAS

Minh Chi — Battelle

Sid Rogers — ECM

Dave McMurdo — Bellecci

Work to be accomplished the remainder of this week

¢ Continue excavation EX02B122B

e Complete excavations:

o Small arms range

Conduct post-excavation sampling
Waste stockpiling
Receive import fill
Conduct compaction testing of backfilled excavations
Air monitoring, site maintenance (BMPs, fencing, etc.)

2|Page



Work to be accomplished in the next two weeks (See attached 2-week look ahead)

Inspections

Project QC Meeting #024 Agenda (06/09/2020)

Parcel E Remedial Action — Phase 1

Hunters Point Naval Shipyard, San Francisco, CA

Contract N62473-12-D-2005

Continue excavations in EOS-01 and EOS-2
Conduct backfilling of excavations as appropriate
Screen excavated soil

Load, place and scan soil on RSY Pads

CTO 0024

Conduct upwind and downwind continuous air monitoring as well as work area real-time dust

monitoring using personal data RAMs (PDRs).
Site maintenance (BMPs, fencing, etc.)

Preparatory

Initial

None

None

Follow-up

Dust Control and Air Monitoring
Radiological Controls

UXO Construction Oversight
Soil Excavations

Backfill and compaction
Equipment decontamination

Off-site Work or Materials Testing

o None

Additional Documentation Required

o None

QC, Production Issues

o Site trespassers, theft, vandalism (particularly of the turbidity curtain)

Safety Issues

o All work was completed safely with no accidents or near misses reported.

Items That May Require Revising Project Plans

o None

Action Items

Comments/Questions

3|Page



Analytical Results

Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-12-D-2005

CTO 0024

Meets
Date Tier 2 Chemicals of
Excavation ID | Sampled | Criteria Concern Comments
B(a)P exceeds T2 criteria (1.7mg/kg)
EX02B412 in west sidewall (1.8mg/kg) and east
05/24/20 N Benzo(a)pyrene sidewall (1.9mg/kg)
EX02B398 05/20/20 Y Lead Ready for backfill
EX02B461 Benzo(a)pyrene B(a)P (2.4mg/kg) exceeds T2
05/14/20 N Benzo(b)fluoranthene | (1.7mg/kg) in west sidewall
AR1260 (10mg/kg) exceeds T2
EX02BI00 | 51400 | N Aroclor-1260 | (3.7mg/ke) in sidewall SW-03
Lead (1,300mg/kg, T2=1,300)
Ex?églé?ﬁsw TPH (11.903mg/kg, T2=3.500mg/kg)
5/14/20 N Copper. Lead. TPH | exceed T2 in sidewall SW-01-2.5
Arsenic, Lead,
EX02MW149 Benzo(a)pyrene BaP (1.7mg/kg) exceeds T2 criteria
5/14/20 N (BaP) (1.7mg/kg) in sidewall SW-02
Lead, Aroclor-1260, | Aroclor-1260 (12mg/kg) exceeded T2
i 5/13/20 N Dieldrin criteria (3.7mg/kg) in floor sample
EX02B403 5/13/20 Y Manganese Ready for backfill
EX02B405 5/6/20 Y zZinc Ready for backfill
EX02B442 5/6/20 Y Aroclor-1260 Ready for backfill
Copper, Mercury,
EX36B015 11/22/19 Y TPH Backfill complete
Copper. Mercury,
EX36B033 11/22/19 Y TPH Backfill complete
1 sidewall exceeded Tier 2 criteria for
alpha-BHC (pest.)., | Cu. Plan to conduct step-out
EX36B163 11/22/19 N COpper, mercury excavation. ?
EX36B116 11/25/19 Y SVOCs Backfill complete
12/10/19 N
EX04B030 — 3 sidewalls exceeded Tier 2 criteria.
Pre- Plan to extend excavation on 3 sides
characterization to 2 feet beyond pre-characterization
PCBs, metals locations.
EX13B007 12/10/19 N PCBs
PCB above limit in 3 sidewalls
EX72SS23 12/10/19 Y Zinc Backfill complete




Analytical Results
Final Confirmation Soil Samples
Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California
Contract N62473-12-D-2005  CTO 0024

PCB above limit in all 4 sidewalls and
EXO01S8350 121019 | N PCBs bottom
EX56B021 12/30/19 Y Mercury Backfill complete
Notes:

Table presents confirmation sample results unless otherwise noted.

¢ Sidewall will be over-excavated 2-feet back from the original sidewall and laterally (10-feet maximum
on each side of confirmation sample location). A confirmation sample will collected at the same depth as

the original confirmation sample and analyzed for the constituent that exceeded Tier 2 criteria in the
original confirmation sample.

Floor will be over-excavated 1-foot deeper and laterally (2.5-feet in each direction from the original
confirmation sample location. A confirmation sample will collected at the same location as the original
confirmation sample and analyzed for the constituent(s) that exceeded Tier 2 criteria in the original

confirmation sample. Unless an additional step-down excavation extends the original
planned excavation depth to below 5 feet, additional sidewall samples are not required
and only a replacement bottom sample will be collected.

See Section 8.3.6 of RAWP and Section 17.1.2 of the SAP



Current Week and Two Week Look Ahead*

Parcel E Remedial Action — Phase 1
Hunters Point Naval Shipyard, San Francisco, CA

Contract N62473-12-D-0005

CTO 0024

Pre-Excavation GWS
Continue excavations: EOS-01:
o EX02B122B
o EX02B456
o EX02B412B (Step-outs)
Waste stockpiling
Rad Controls and support (all week)
UXO support (all week)
Air monitoring (all week)
BMP Inspection/site maintenance (Daily)

* Weekly CQC Meeting
e Pre-Excavation GWS

Continue excavations: EOS-01:
o EX02B122B

EOS-02 (RAD)

Post excavation sampling

Waste stockpiling

Setup Screening Plant

Screen Excavated Soil

Pre-Excavation GWS

Continue excavations: EOS-01:
o EX02B122B

EOS-02 (RAD)

Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

Compaction testing of backfilled
excavations

Pre-Excavation GWS

Continue excavations: EOS-01:
o EX02B122B

EOS-02 (RAD)

Post excavation sampling
Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on
RSY Pads

Compaction testing of backfilled
excavations

Pre-Excavation GWS

Continue excavations: EOS-01:

o EX02B122B
EOS-02 (RAD)
Post excavation sampling
Waste stockpiling
Screen Excavated Soil
Load, Place, & Scan Soil on
RSY Pads

¢ Continue excavations:
EOS-01:
o EX02B122B

¢ Post excavation
sampling
* Waste stockpiling

No fieldwork

06/15/2020 06/16/2020 06/17/2020 06/18/2020 06/19/2020 06/20/2020 06/21/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
* Pre-Excavation GWS ¢ Weekly CQC Meeting ¢ Pre-Excavation GWS Pre-Excavation GWS Pre-Excavation GWS No fieldwork No fieldwork
« Continue excavations: EOS-01 (ESS/RAD), | * Pre-Excavation GWS « Continue excavations: EOS-01 Continue excavations: EOS-01 Continue excavations: EOS-01
EOS-02 (RAD) * Continue excavations: EOS-01 (ESS/RAD), EOS-02 (RAD) (ESS/RAD), EOS-02 (RAD) (ESS/RAD), EOS-02 (RAD)
¢ Post excavation sampling (ESS/RAD), I.EOS'OZ (RAD) ¢ Post excavation sampling Post excavation sampling Post excavation sampling
.. * Post excavation sampling .. .. .
¢ Waste stockpiling « Waste stockpiling * Waste stockpiling Waste stockpiling Waste stockpiling
¢ Rad Controls and support (all week) e Screen Excavated Soil e Screen Excavated Soll Screen Excavated Soill Screen Excavated Soll
* UXO support (all week) e Load, Place, & Scan Soil on e Load, Place, & Scan Soil on Load, Place, & Scan Soil on Load, Place, & Scan Soil on
* Air monitoring (all week) _ RSY Pads RSY Pads RSY Pads RSY Pads
¢ BMP Inspection/site maintenance (Daily)
e Screen Excavated Soil
¢ Load, Place, & Scan Soil on RSY Pads
06/22/2020 06/23/2020 06/24/2020 06/25/2020 06/26/2020 06/27/2020 06/28/2020
Monday Tuesday Wednesday Thursday Friday Saturday Sunday
e Pre-Excavation GWS * Weekly CQC Meeting ¢ Pre-Excavation GWS Pre-Excavation GWS Pre-Excavation GWS No fieldwork No fieldwork

Continue excavations: EOS-01 (ESS/RAD),
EOS-02 (RAD)

Post excavation sampling

Waste stockpiling

Rad Controls and support (all week)

UXO support (all week)

Air monitoring (all week)

BMP Inspection/site maintenance (Daily)

Screen Excavated Soil
Load, Place, & Scan Soil on RSY Pads

e Pre-Excavation GWS

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soil

Load, Place, & Scan Soil on
RSY Pads

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soll

Load, Place, & Scan Soil on
RSY Pads

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soill

Load, Place, & Scan Soil on
RSY Pads

Continue excavations: EOS-01
(ESS/RAD), EOS-02 (RAD)
Post excavation sampling
Waste stockpiling

Screen Excavated Soll

Load, Place, & Scan Soil on
RSY Pads

*Subject to change based on field conditions and pending resolution of FCRs






